

**(12) Distributed Energy Infrastructure Analysis and Pilot Project for New Jersey and Pennsylvania Targeted in the Small and Medium Sized Commercial and Industrial Sectors**

**Progress in Past Quarter and Current Status:**

Treasury has approved Madison Energy Consultant's (MEC) Contract and we are waiting for appropriate signatures to finalize contract. Once this happens MEC will begin to work with MADRI and coordinate activities under the project. NJ Board of Public Utilities is still developing contracts between the other partners (Rutgers, Pennsylvania, NARUC and NCEP). The NJ Board of Public Utilities Fiscal Office is working with NJ's Treasury Department in the issuing of all appropriate contracts to interested parties. No money spent to date

**Plans for Next Quarter:**

Have all contracts signed and executed. All appropriate activities will be coordinated among contracted Partners.